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Office of Energy Projects — Division of Gas Project No.:
Environment and Engineering — Gas Branch 1 PF14-19-000

Bi-Weekly Conference Call

[Date of Meeting: Monday, September 14, 2015 |Project: Downeast LNG Export Project

10:00 am EST

Meeting Attendees:

Name Representing Office/Location Phone Email
Shannon Crosley [FERC 'Washington, DC [202-502-8853 [Shanon.Crosley@ferc.gov
Tim Timmerman  [U.S. EPA Boston. MA  (617-918-1025 ;‘;‘;‘;ﬂnaﬁn'tlm"thY@epamaﬂ~
IRob Wyatt IDowneast LNG Robbinston, ME [207-454-3925 frwyatt@downeastlng.com
John Scott [Tetra Tech Boston, MA 617-283-5169 |John.scott@tetratech.com
Meetin mmar.

Project Updates — FERC

- Will be issuing another project update mailer in the near future.

Project Updates — Downeast LNG

- Downeast LNG is re-looking at the design of the liquefaction train, which has affected
the schedule and submittal of remaining draft Resource Reports.

- There was recent decision by Town of Robbinston to close the school, and Downeast is
talking with the Town and evaluating how this may impact the Project, including draft
Resource Report 5 (Socioeconomics).

General Discussion

- General issues associated with permitting of compressor stations for pipeline projects in
New England.

Future Bi-weekly Calls

- It was agreed that until further notice, future bi-weekly calls will be held only on as-
needed basis. When needed, notification will be made the week prior.
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